

## SE 492 WEEKLY REPORT

Date: 10/21/16

Group number: 1612

Project title: Green Your Residence

Client &/Advisor: Merry Rankin and Professor Samik Basu

Team Members/Role: Brianna Gerads, Guan Keng Lim, Daniel Cain

(All the above information should be there in each weekly report)

- Weekly Summary (Short summary about what you did this week)
  - Met on Sunday to work together for an hour
  - Met with client to show current project progress
- Past week accomplishments (please describe as what was done, by whom, when)

Brianna Gerads - Worked on Database/queries, worked on backend

Daniel Cain - Went to meetings, added reset button to shopping cart, implemented materialize.js to SC interface

Guan Keng Lim - Went to meetings, implemented drag and drop features for room builder application, fixed bugs
- Pending issues (if applicable)
  - N/A
- Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Brianna Gerads	Set up quiz database structure, imported database information, created admin pages for facts-quizzes-information links	10	37
Daniel Cain	Attended meetings, added more functionality to the SC module, started working with Materialize.js library	3	27.5
Guan Keng Lim	Went to meetings, implemented better looking popup tooltip, added more stuff into DnD toolbar, fixed minor bugs	8	50.5

- Comments and extended discussion
  - Backlog list
    - Ability to save room options: image
    - Saving the rating
  - Guan: don't let the items overlap each other
- Plan for coming week (please describe as what, who, when)
  - Daniel Cain - Apply Materialize.js to the rest of the website, remove inline JS and CSS from the HTML files, assist with the admin page UI, change footer to match the OoS's website.
  - Brianna Gerads - continue backend implementation
  - Guan Keng Lim - customizable grid(floorplan), decide 2d/2.5d room view, look into AngularJS
  - Summary of weekly advisor meeting (if applicable/optional)

Reviewed with advisor and clients about work done throughout the week. They would like a backlog by next Friday. Discussed next development projects.