

## SE 492 WEEKLY REPORT

Date: 10/7/16

Group number: 1612

Project title: Green Your Residence

Client &/Advisor: Merry Rankin and Professor Samik Basu

Team Members/Role: Brianna Gerads, Guan Keng Lim, Daniel Cain

(All the above information should be there in each weekly report)

- Weekly Summary (Short summary about what you did this week)
  - Met on Sunday to work together for an hour
  - Met with client to review past week's work and ensure that it still aligns with their needs
- Past week accomplishments (please describe as what was done, by whom, when)

Daniel Cain - Went to meetings, finished the calculator functionality, implemented AngularJS objects into the interactive apartment module

Brianna Gerads - Went to Meetings, set up basic database tables, worked on Quiz and Facts UI, investigated backend

Guan Keng Lim - Finish prototyping grid floorplan, moving images inside the grid, hover popup

- Pending issues (if applicable)

- Do we have a server we can host a SQL database on?
- Do we have somewhere we can host our website other than on our team page?

- Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Brianna Gerads	Coordinated/attended meetings, set up MySQL database tables, created separate view/add tabs/UI for quiz and facts, investigated backend language	4.5	23
Daniel Cain	Attended meetings, finished shopping cart's base functionality, implemented AngularJS into the Interactive Apartment	5.5	20.5
Guan Keng Lim	Finish prototyping grid floorplan, moving images inside the grid, hover popup	7	19.5

- Comments and extended discussion
  - Backlog list
    - Receipt - savings cart savings
      - Saving the receipts as screenshots (image)
    - Ability to save room options: image
    - Saving the rating
  - Guan: don't let the items go off the page
- Plan for coming week (please describe as what, who, when)
  - Daniel Cain - Work on receipt for the Shopping Cart module (extended history), improve Shopping Cart

interface and layout, add iastate.edu web layout to current W.I.P. pages to improve demo site usability.

- Brianna Gerads - Change quiz admin add question page and investigating/implementing backend language to define
- Guan Keng Lim - Drag and Drop, beautify floorplan and fixing bugs
- Summary of weekly advisor meeting (if applicable/optional)

Reviewed with advisor and clients about work done throughout the week. They would like a backlog by next Friday. Discussed next development projects.